G R S App F IX 4]

1948

File No 41, 48

Previous References
39-46 (64-65) (HL Pt)

Serial Nos 263, 264

Later References
JTB 9-52-19,20

GENERAL AND REVENUE SECRETARIAT

Serial Nos two

Part B for Aug '49

SUBJECT

Construction of 14 Model houses in Yadavagiri Estimate cost of Rs 42,700/- and the acceptance of the tender of Sh Ramachandra for Rs 56043/HL —

To Sh C J T N Hyde
Comptroller
C&G for R&B

GO No 1992-4/HL 41-48-264 dt 17-8-49

2106/L

Continuation Sheet | File No / Current No | of | Page

From the chairman, Mysore Trust Board

No D 2 C-73/47 & 10-10-47

450
31-10-47
439

Requests sanction to a modified estimate for Rs 42,700 for the construction of 14 model houses to the south of Gandavagiri extension, at Mysore

OFFICE OF THE CHIEF ENGINEER OF MYSORE
RECD No W. 126
DATE 28.10.47
BANGALORE

1) subs to these may be sent unofficially to the chief Engineer for R+B for favour of scrutiny & remarks

Ma 22/10

2) Forwarded unofficially with compliments to the chief Engineer for Roads & Buildings for favour of scrutiny & remarks.

B-O

Ramachandra
for receipt

27/10

Revd 22/10/47 27/10

27/10/47

Encl 1 file

U O No 230 Dated the 29 November 1947

3) Returned, with comments

(a) Higher rates than the sanctioned ones are claimed in the modified estimate for certain items It is not reported whether these rates are as per accepted tender rates

U-O 117 - 27-10-47

b A comparative statement showing the reasons for excess and savings with reference to the sanctioned items is to be sent for verification

c The walls may be 9" thick and of burnt brick in mud

Web Sgcal
Chief Engineer for Rds & Bdgs.

The Revenue Secretary
to Government-

4) Pl obtain the above information & submit for orders

5) A draft letter is submitted

Memo 14/12 Rejected 6) Approve above

5/12/47

TYPING SECTION
5 DEC 1947

To,

The chairman Mysore Trust-Board.

In 11598 of 8-12-47 calls for certain particulars

Sub: A
Memo
14/12

Letter No D2 PR-21/a/60 of 4-8-45 & 16-11-48 from the chairman, Mysore Improvement Trust Board requesting approval to the acceptance of the lowest tender of Sri The [illegible]

construction of model houses in Yadavagiri App F III 2

General and Revenue Secretariat | File No ____ of 194

Serial No

for the work in question

Letter dt 16-11-48 from the chairman addressed to the Home Minister

7) orders of the Home Minister on the letter addressed to him -

"Rev Secy - for remarks and references"

(Sd) T M
dt 25/11

8) submitted with a note with reference to para 7 supra.

fg R

9) On ~~my~~ dt 28-4-47 sanction was accorded to an estimate for Rs 42,700/- for the construction of 14 model houses to the south of Yadavagiri in Mysore

fg 7

10) On his letter dt 10-10-47, the chairman of the Mysore Trust ~~was~~ submitted for the sanction of ~~govt~~, a modified estimate for the same amount ie for Rs 42,700/- for the work in question

Note — Contn Sheet

Serial No

certain particulars were called for on the modified estimate, as required by the chief Engineer for R+B at para 3(a)(b)(c) supra. These particulars have not yet been received

11) without any reference either to his previous letter dy 10-10-47 re the modified estimate or to this office letter dy 8-12-47 in which information was called for thereon, the chairman has now submitted proposals for the acceptance of the tender of one Sri Thirumalaiah for Rs 6,093/-, being the lowest of the tenders received, against the original sanctioned estimate for Rs 42,700/- for the construction of 14 model houses to the south of Yadavagiri, involving an excess of Rs 13,393 or 31 38% over the sanctioned amount. It is therefore not clear what has happened to the modified estimate submitted previously and in respect of which

flg 7

x flg H

x flg P

the receipt of further particulars ~~was~~ is awaited since December, 47

12) The chairman further reports that with a view to push through the work ~~expeditiously~~ expeditiously, arrangements have been made for starting the work, pending govt approval to the acceptance of the lowest tender now submitted He, therefore, requests that this action taken by him may also be approved

13) In the above circumstances, the points for orders are —

1) Whether ~~it~~ or not it is necessary to call for information as to the stage in which the question relating to the modified estimate for the same work — Vide para 10 above — is pending + Whether this may be treated as closed,

or

2) Whether the lowest tender of Sri Thirumalaiah for Rs 56,093/- as against the original estimate for Rs 42,700/- for this work

Note — Contn Sheet

construction of model houses

106 47-48 File No 3884/4096/Vol of 194 — General and Revenue Secretariat

Serial No

may be approved, after consulting the chief Engineer for R&B;

or

3) whether the lowest tender may be accepted and the action taken by the chairman in having made arrangements for starting the work, approved, without consulting the chief Engineer

~~Yours~~

14) submitted for orders

hra 12/12 15) Pl put up a d/o letter calling for rejoinder reply to above

for 13/12/48

16) A draft letter is put up for signature

hra 20/12 17) I submit above & request

for 20/12/48

To,

The chairman, NTB

2 6915 of dy re --12-48

calls for certain further

Sd/- A hra 23/.

4095 construction of 14 model houses in Jaffna vaggai
6176/ext

General and Revenue Secretariat | File No extension of 194 | App F III 2

Serial No

Letter no D 2 c P R 21/48-Log dt 11-2-49 from the chairman C D T Board, regarding furnishing the information called for in this respect

18) submitted with reference to para 15 supra

19) It is stated that the rates noted in the modified estimate are those tendered for by the lowest contractor Sri Thirunavukkarasu

20) But the chairman has not furnished the particulars required by the chief Engineer at para 3 supra in regard to the modified estimate for Rs 42,700/- for the work in question

21) It is therefore for orders whether the tender of Sri Thirunavukkarasu for Rs 56,093/- for the work may be accepted before the modified estimate for Rs 42,700/- therefore is sanctioned -

22) Pl put up a draft letter in detail c.f.

21/2 Pr 23.2.49

Note — Contn Sheet

617-F Furniture facilities in Jaffna

File No of 194 | General and Revenue Secretariat

Serial No

for the information required, within three days from 24/2/49

23) A draft letter is forwarded

24) Appears to be in order 8/3/49

To:
The Chairman, N T B
Ref 10218 of 15/3/49
calls for certain infor[illegible]

Letter No. D2.C.P.R.21/47-GS of 17/3/49 from the Chairman Northern Trust Board in the matter

The report of 17/3/49 is submitted with reference to paras 3, 15 + 22 refers.

25) [illegible] is submitted

26) The Chief Engineer for Roads & Buildings may be consulted as to whether the tender of Sri Thirumalai for Rs 56,093/- for the work in question may be accepted,

Seen 24/3

Another letter of 22/3/49 in the matter

flag A

WD 02853—GPB—30 000—11 5 48

construction of 14 model
6176/7216/47345/ulc in Gadavaga
pending sanction to the revised
estimate submitted to be sent
– vide para 3 of the chairman's
flag B / report dt 16 3 49 for reasons now stated



in the 30/3/27 forwarded with compliments
P 31 3 49 to the Chief Engineer for roads
& Buildings for favour of immediate
opinion in the matter, in the
circumstances reported by the Chairman
D.O
for necessary
action
11/4/49

U.O No 648 Dated 16-6-49
Returned with compliments
The lowest tender of Sri Thirumaliah may be accepted
pending sanction to the revised estimate

Chief Engineer for Roads
and Buildings
13/6

The Secretary to Government,
General Department

7216/hel Tender for the construction of 14 model houses in Yadavagiri Mysore

30) submitted with a draft go - ref paras 28 & 29 supra

hra 31) For appl

17/6 P. 17/6/49



17/6/49

32) 17/6/49

33) Tender may be accepted Minister Finance & Industries

OFFICE OF THE MINISTER FOR FINANCE & INDUSTRIES.
No. 5816
Dt. 20-6-49

(This as early advance)

H.C.D. 8/8/49

Dr 5/8

4/8/49



34) submitted with reference to para 33 above

35) The cost of the scheme is being met out of the Extension funds of the Trust Board

If approved, orders approving the estimate tender will issue

hra 36) For perusal with reference P. 11/8 11/8/49 para 33 supra

37) If approved the draft go will be issued

7461

Ordered the file returned for
perusal by the Minister for Finance
& Industries with reference to the
query in the letter portion of para
33 of the audit report

Secretary 11/8/69



Yes it may be done

Dy
12/8/69

Secretary
Finance
13/8/69

To

The Chairman CDTB
Mysore—

Comptroller
CE for RDB

No. 1992-4/HL 41-68 264
dt 17-8-69

Secretariat

B
19/8

2106/m1

No D2 C-73/47-48 Encl 13
Encl. 13

Office of the Chairman
City Improvement Trust Board,

Mysore, Dated 8th October 1947

From N S Hirannayya Esq M A
CHAIRMAN CITY IMPROVEMENT TRUST BOARD
MYSORE

To Syed Abdul Aleem, Esq, B A,
SECRETARY TO THE GOVERNMENT OF
HIS HIGHNESS THE MAHARAJA OF MYSORE,
REVENUE DEPARTMENT BANGALORE.

Dy. & Rev. SECRETARIAT
20 OCT 1947
S & G BRANCH

Sir,

I have the honour to forward herewith a modified estimate for R 42,700/- for the construction of 14 model houses to the south of Yadavagiri Extension, sanctioned by the Board of Trustees at their ordinary meeting held on 24-9-1947 and to request that you will be so good as to obtain sanction of Government thereto

The report accompanying explainsxx the necessity for the modified estimate A copy of the Board's resolution sanctioning the estimate is also enclosed for reference

The original estimate sanctioned in Government Order No L 15012-15/M1 39-46-65 dated 28-8-1947 is herein enclosed for reference

I have the honour to be,
Sir,
Your most obedient servant,

Chairman.

xfg B

HRS

Proceedings of the ordinary meeting of the Board Trustees for the Improvement of the City of Mysore, at the Council Hall on Wednesday the 24th September

---

xx

xx xx

118. Modified estimate for the construction of 14 model houses to the south of Yadavagiri Extension with the Trust Board Engineer's Note thereon

Approved

xx xx

xx xx

(Sd) N S Hirannayya
Chairman

" Copy "

HRS

Chairman
8/10

No
Ref on Pet No } 19 —19
App No

Dis No

Enclosure Dated
Approved on
Copied on by
Examined on by
Signed on Despatched on
Entered in—
Current } Register on
Petition
Appeal } By

Periodical

Reminded on

WD 0639—GBP—75 000—15 6 45

DRAFT

L 11598/P 8/12/47

To

The Chairman, C S T Board, Mysore

Docket Abstract

estimate for Rs 42,700 for the construction of 14 model houses to the South of Yadavagiri extension

approved

Sir,

With reference to your letter No D2 c-73/ dt 10-10-47 on the above subject, I am directed to state that higher rates than the sanctioned ones are claimed in the worked estimate for certain items. It is not regulated whether these rates are as per accepted tender rates. A comparative statement showing the reasons for excess & savings with reference to the sanctioned items may, therefore, be sent for verification.

In this connection, I am to add that the walls may be 9" thick and of burnt bricks in mud

Records accompany
for necessary action
& return with the reply

I have the honour
to be
Sir,
Your obedient servant

Ml 41-48-263

No D2 PR 0-21/C/60/48-49 Ext 2

Office of the Chairman,
City Improvement Trust Board
Mysore, Dated 15th Novr. 1948

From Sri P Sitaramiah B A B L
CHAIRMAN CITY IMPROVEMENT TRUST BOARD
MYSORE

To Janab Syed Abdul Aleem, B A.,
SECRETARY TO THE GOVERNMENT OF
HIS HIGHNESS THE MAHARAJA OF MYSORE
REVENUE DEPARTMENT BANGALORE

REVENUE SECTION
No - -
Date 18/11/48
GOVERNMENT OF MYSORE

Sub : Tender for constructing 14 model houses in Yadavagiri behind Akashvani.

I have the honour to state that an Estimate for Rs.42,700/- has been sanctioned for the above work in Government Order No L 15012-15/Ml 39-46-65 dated 28th April 1947 After calling for tenders a number times without any response, 2 tenders were received when tenders were finally called for on 12 7 48 of which the lowest tender of Sri Thirumaliah for Rs.56,093/- has been accepted by the Trust Board in their Resolution No 150 dated 11th October 1948, a copy of which is also enclosed herewith This is one of the major works sanctioned for the current year and there is amount available also to meet the expenditure under the Narasimharaja and Palace Building Funds which are idling in the fact of an acute housing shortage in the City The rates as per the approved tender are reasonable and hence the resolution of the Board for the acceptance of the lowest tender of Sri Thirumalaiah may kindly be got sanctioned early and the same communicated to this office

The Tender excess involved is Rs 13,393/- i e., Rs 31 38% over the amount of the sanctioned estimate. This excess will be included in the revised estimate to be prepared and submitted to Government shortly for sanction.

With a view to push through this work expeditiously and as this major work involves the collection of a large quantity of building materials arrangements have been made for starting the work straightaway pending Government approval to the Board Resolution for the acceptance of the lowest tender Action taken may also be kindly approved

Yours faithfully,
P Sitaramiah
Chairman 15/11

HRS/3

56,093
42,700
13,393

Proceedings of the Adjourned Meeting of the Board of Trustees for the Improvement of the City of Mysore, held in the Council Hall on Monday the 11th October 1948 at 8 A M.

---

xx xx xx

xx xx

150. Acceptance of the lowest quotation of Sri Thirumaliah for constructing 14 model houses to the South of Yadavagiri Extension for Rs.56,093/- against the sanctioned estimate of Rs 42,700/-.

Lowest quotation is accepted.

xx xx xx

xx xx

(Sd.) P. Sitaramiah.
Chairman

" Copy "

HRS/2

Chairman

Mysore City Improvement Trust Board

Comparative Statement Showing the tenders Quotations received for Constructing 14 Model to the South of Yadavagiri Extension, Mysore

Sl No	Name of Work	Quantity	Unit	Amount of Estimate Rate	Amount of Estimate Cost	Sri Thimmaiah Rate	Sri Thimmaiah Cost	Sri Nagagopal Rate	Sri Nagagopal Cost	Remarks
1	L.W excavation in hard gravel for foundation	18	cyd	0-8-0	9 0 0	0 12 0	13 8 0	0-12 0	13 8 0	
2	Constructing Rough Stone in mud for foundn	489	Cft	0 3 6	107 0 0	0-4 6	137-8-6	0 5 3	160 7 0	
3	Constructing B B in mud	1849	"	0 7-0	810 0 0	0 9 6	1097 13 6	0-10 6	1213 6 6	
4	—— do —— in C mortar (1 8)	149	"	0 10 0	84 0 0	0 12 6	122 0-6	0-15-0	139 11 0	
5	Cement Concrete (1'3 6)	22	"	1-0 0	22 0 0	1 4-0	27 8 0	1-8 0	33-0-0	
6	Pointing & Pointing B S Slabs 3 to 4 Thick Roughly dressed	211	Sft	0 10 0	132 0 0	0 14-0	184 10-0	0 15 0	197 13 0	
7	Painting & Pointing Stonework Cottoned down with two Coats of Chocolate paint up & necessary Lugges & bolts etc, Complete	147	"	2-0 0	294 0 0	2-12 0	404-4-0	3 0-0	441-0 0	
8	Painting & Pointing Cottoned Stonework with Iron bars & necessary bolts & Lugges etc, Complete excluding two Coats of Chocolate painting	53	"	2-8 0	133 0 0	3 4 0	172 4 0	3 12 0	198 12 0	
9	Roofing with Cuck ragged terrace with two Coats of flat tiles on Kappe excluding plastering Complete	624	Sft	120-0 0	749 0 0	150 0 0	937-0-0	180 0-0	1123 0-0	
10	Plain Cornice 4½" x 1½" projection as per design	98	Rft	0-4-0	25-0-0	0-6-0	36 12 0	0-6-0	36-12 0	
11	Constructing parapet wall as per design plastering Complete.	97	Rft	0 12 0	730 0	1-2 0	109-2-0	1-2 0	1092-0	
	Columns mortar plastering	2400	Sft	5 4 0	131 0 0	8-0 0	200 0 0	7-12-0	184-12-0	
	Painting Cornice & the Cement plastering Painting & Pointing Stonework down with Chocolate & Lime Stone Buttress plastering painting etc, & the Columns Painting & Pointing	446	-6	20-0 0	89 0 0	25 0 0	112 8-0	30-0-0	134-0-0	
		11	Sft	1-8 0	17 0 0	2 4-0	24-12-0	2-4-0	24-12-0	

	Cost of plastering Complete with mortar in the proportion as given in the Contract Drawings parapet wall as per Schedule	624 98	Sqr Feet	120 0 0 0-4-0	741 0 0 25 0 0	150 0 0 0 6 0	937-0-0 36 12-0	180 0 0 0-2-0	1123 0-0 44 12-0		
	Cement plastering complete with Cement mortar plastering	2477	Sqr Feet	3 14 0	131-0 0	0-0 0	200 0 0	7-14-0	196 14-0		
13	White & Colour washing	2499	Sqr	0 7 0	11-0-0 0	10-0	15 10-0	0-10-6	16-6-6		
14	Flooring with 3 quarts fatty lime mortar Concrete of 1/2" Cement plastering	446	Sqr	20-0-0	89 0 0	25 0 0	112-8-0	30-0-0	134-0-0		
15	Providing & fixing Hardwood Door with Frames & Side Bolt Shutters including painting etc, to the Satisfaction	11	Sft	1-8 0	17-0-0	2 4 0	24-12 0	2-4-0	24-12-0		
16	Constructing a Chimney	2	S	20 0 0	20 0-0	30 0 0	30 0 0	30 0 0	30 0 0		
17	Providing & fixing mortar of pestle	2	S	6-0 0	6 0-0	10-0 0	10 0-0	9-0 0	9-0 0		
18	providing & fixing zinc Sheet down water pipe 3 dia	10	Rft	0-12 0	8 0 0	1-0 0	10-0-0	1-2-0	11-4-0		
19	providing a Sink in the Kitchen	2	S	6 0-0	6 0-0	10 0 0	10-0-0	3-0-0	3-0-0		
20	Constructing a latrine including Compound walls on both Sides	2	S	40 0 0	40 0 0	60 0 0	60 0-0	60-0 0	60 0-0		
21	Composite mortar plastering with Cement	374	Sqr	8 8-0	32 0-0	10 8 0	39-6-0	12 0-0	45 0 0		
	Temporary establishment & Miscellaneous Charges	2	S		Rs 2798 0 0		Rs 3754 10 6		Rs 4196 12 0		
					252 0 0		252 0-0		252 0 0		
	For 1 house Total				Rs 305000		Rs 4006 10-6		Rs 4448 12-0		
	For 14 houses =				Rs 42,700/-		Rs 56,093 3-0		Rs 62,282 8 0		
							31.38/more I		45 85/more II		

B
20/7/48

Submitted to the Chairman
The lowest quotation for Mixmaster
may kindly be accepted for the proposed house
Mr Brent for Secretary

21 9

Tenders be opened
Board for
accepting the
lowest Tender
21/9/48

B1
21

SGC-3
42700
123.3

P. Sitaramiah B A B L
CHAIRMAN

CITY IMPROVEMENT TRUST BOARD
MYSORE

Date 15th November 1948

4095

D.O.No D2.C-64/48-49 Confdl

REVENUE SECRETARY
29/11/48
GOVT OF MYSORE

HOME MINISTER
P3051
27 NOV 1948

My Dear Sri Mariyappa,

I am enclosing herewith a copy of my letter No D2 C-64/48-49 dated 15th November 1948 addressed to the Revenue Secretary regarding the acceptance of the lowest tender as approved by the Board for the construction of 14 model houses in Yadavagiri behind Akashavani for your kind information It is my personal experience that many of the major schemes and estimates sanctioned by Government do not reach the actual stage of execution within a reasonable time after the communication of Government sanction to the respective estimates, on account of abnormal delays involved in the observance of a routine procedure, so much so, adequate progress cannot be secured for such works during the very year of their sanction and this leads to a position indicating a lapse of grants given by Government To prevent such a contingency atleast this time, I have made arrangements for starting the work under reference by entrusting the same to the approved lowest tenderer pending communication of formal Government sanction to the Board Resolution I request you kindly to approve this action taken by me under the circumstances explained

Yours sincerely,

P Sitaramiah

Sri T Mariyappa, B A , LL B.,
Hon The Minster for Trust Board,
Public Offices, Bangalore

No D2 PR.C-21/C/64/48-49.

Office of the Chairman
City Improvement Trust Board

Mysore, Dated 15th Nov. 1948

From

Sri P Sitaramiah B A B L
CHAIRMAN CITY IMPROVEMENT TRUST BOARD
MYSORE

To

Janab Syed Abdul Aleem, B.A.,
SECRETARY TO THE GOVERNMENT OF
HIS HIGHNESS THE MAHARAJA OF MYSORE
REVENUE DEPARTMENT BANGALORE

Sir

Sub:- Tender for constructing 14 model houses in Yadavagiri behind Akashvani.

I have the honour to state that an Estimate for Rs.42,700/- has been sanctioned for the above work in Government Order No.L.15012-15/11 39-40-65 dated 28th April 1947 After calling for tenders a number times without any response 2 tenders were received when tenlers were finally called for on 12 7 48 of which the lowest tender of Sri Thirumaliah for Rs.56,093/- has been accepted by the Trust Board in their Resolution No 150 dated 11th October 1948, a copy of which is also enclosed herewith. This is one of the major works sanctioned for the current year and there is amount available also to meet the expenditure under the Narasimharaja and Palace Building Funds which are idling in the fact of an acute housing shortage in the City. The rates as per the approved tender are reasonable and hence the resolution of the Board for the acceptance of the lowest tender of Sri Thirumalaiah may kindly be got sanctioned early and the same communicated to this office

The Tender excess involved is Rs.13,393/- i e., Rs.31.38% over the amount of the sanctioned estimate. This excess will be included in the revised estimate to be prepared and submitted to Government shortly for sanction.

With a view to push through this work expeditiously and as this major work involves the collection of a large quantity of building materials arrangements have been made for starting the work straightaway pending Government approval to the Board Resolution for the acceptance of the lowest tender. Action taken may also be kindly approved.

Yours faithfully,
(Sd) P. Sitaramiah
Chairman.

HRS/3.

" Copy "
P Sitaramiah 15/11
Chairman

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE.

Irwin Rd
Respd
L 6915
22-12-48

To, The Chairman, C & I Board, Mysore

Sir, With reference to your letter No D 2 S R 21/c/64 of 28-11-48 re the acceptance of the tender of Sri Thimmaiah for constructing 14 model houses in Yadavagiri, I am directed to invite reference to this office letter No L 11598 & 8-12-48 calling for certain information in regard to the increased estimate for Rs 42,700/- for the work regularising, as submitted in your letter No D 2 c-73/47 of 10-10-47. Though a reply from your office on the increased estimate is due since the last one year, yet there is no reference of in your letter

must reply to
who received either of this office
letter dt 8-12-47 or from
firms letter dt 8-10-47 on the
subject - copy of the letter dated 8/8/47
TS is also enclosed for ready reference
pl type In the above circumstances,
I am to request you to furnish
information as to why reference
is made in your letter under
reference of the unspecified
estimate for Rs 42,700/-,
What actually has
happened to that & whether
you should or should not
wait for the receipt of
particulars called for
in letter No 11598 dt 8-12-47
on the point dept to take
so as to enable this dept to
pass the necessary
An immediate reply
thereon is awaited
Please CE

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

No L6915

General and Revenue Secretariat,

Dated Bangalore, 22-12- *194 8*

From

The Secretary to the Governm nt of His Highness the Maharaja of Mysore
General Department

To

The Chairman,
City Improvement Trust Board,
Mysore

Sir,

With reference to your letter No D2 P R 21/C/64 of 48-49 dated 15th November 1948 regarding the acceptance of the tender of Sri Thirumaliah for constructing 14 model houses in Yedavagiri, I am directed to invite reference to this office letter No 11598 dated 8th December 1947 calling for certain information in regard to the modified estimate for Rs 42,700/- for the work in question, as submitted in your letter No D2-C 73/47 dated 10th October 1947 Though a reply from your office on the modified estima is due for the last one year, yet there is no reference in your letter und reply either to this office letter dated 8th December 1847 or to your previous letter dated 8th October 1947 on the subject Copy of the letter dated 8th December 1947 is also enclosed for ready reference

In the above circumstances,
/I am to request you to furnish information on the points referred to therein so as to enable the disposal of this case The Chief Engineer for Roads and Buildings has requested for information thereon An immediate reply may therefore be kindly sent

Yours faithfully,

For Secretary to Government,
Gereral Department

p t o

Letter No L.11598/R dated 8th December 1947 from the Secretary to Government, Revenue Department, to the Chairman, City Improvement Trust Board, Mysore

---

SUBJECT. Estimate for Rs.42,700 for the construction of 14 model houses to the south of Yadavagiri extension Mysore City.

With reference to your letter No D2 C.73/47 dated 10th October 1947 on the above subject, I am directed to state that higher rates than the sanctioned ones are claimed in the modified estimate for certain items It is not reported whether these rates are as per accepted tender rates A comparative statement showing the reasons for excess and savings with reference to the sanctioned items may therefore be kindly sent for verification

In this connection, I am to add that the walls may be 9" thick and of burnt bricks in mud.

The records accompany for necessary action and return with the reply

---

"Copy"

Encl 1 Comparative Statement

No D2 C.P R 21/48-49-

Office of the Chairman,
City Improvement Trust Board,

Mysore, Dated 8th February 194 9

From Sri T Venkataramaniah,
CHAIRMAN CITY IMPROVEMENT TRUST BOARD
MYSORE

To Janab Mir Safdar Hussain, B A ,
SECRETARY TO THE GOVERNMENT OF
HIS HIGHNESS THE MAHARAJA OF MYSORE,
General REVENUE DEPARTMENT BANGALORE

GENERAL & REVENUE SECRETARIAT 6176

Sir

Subject Construction of 14 model houses in Yadavagiri Extension for Rs 42,700/-

---

With reference to your letter No L 6915 dated 22-12-48 regarding the above subject, I have the honour to state that the rates noted in the modified estimate are those tende for ed/by the lowest contractor Sri Thirumaliah The Board have in their resolution No 118 dated 24-9-1947 approved the modified estimate

Under the circumstances explained above, I request you kindly to obtain the sanction of the Government approving the above tender of Sri Thirumaliah and communicate the same to this office very early

Yours faithfully,

T Venkata Ramaiah
CHAIRMAN

DVS)

Encl 2 only

PR-21/47-48

4695

Office of the Chairman
City Improvement Trust Board

Mysore, Dated 16th March 1949

SRI T VENKATA RAMANIAH,

To,

L1024
15/3/49

The chairman, C I T
Board, Mysore

Sir

With reference to the correspondence ending with your letter No D2 ~~F~~ C P R 21/48-49 & 11-2-49 Re the construction of 14 model houses in Yadavagiri Extension, I am directed to request you to ~~furnish~~ the ~~within~~ three days the ~~the first week of~~ the particulars called for in this office letter No L 11598 & 8/12/47 on the revised estimate for Rs 42,700 for the

work in question as the
question of accepting
the tender for the work
arises only after the
~~award~~ revised estimate
is submitted
The revised estimate may
also be sent with the
reply.

Yours faithfully

for Secretary

Rec
8.3.09

Encl 2 only

4045

No D2 PR-21/47-48

Office of the Chairman
City Improvement Trust Board,

Mysore, Dated 16th March 1949

From SRI T VENKATA RAMANIAH,
CHAIRMAN CITY IMPROVEMENT TRUST BOARD
MYSORE

To Janab Mir Safdar Hussain, B A ,
SECRETARY TO THE GOVERNMENT OF
HIS HIGHNESS THE MAHARAJA OF MYSORE
Genl REVENUE DEPARTMENT BANGALORE

SECRETARIAT 7216 22 MAR 1949

Sir

Re the construction of 14 model houses in Yadavagiri Extension, estimated to cost Rs 42,700/-

---

With reference to your No L 6915 dated 22nd December 1948 and in continuation of this office reference of even number dated 9th February '49 on the above subject, I have the honour to state that the rates noted in the modified estimate submitted with this office No D2 C 73/47 dated 10th October 1947 are only workable rates and not those based on any lowest quotation as reported previously

2) Fresh quotations were however called for on a rate-war basis for this work, and the lowest quotation of Sri Thirumaliah along with a copy of the Trust Board Resolution No 150 dated 11th October 1948 approving of his tender has already been submitted to Government in this Office No D2 PR 21 dated 11th November 1948 According to this quotation, the cost of the work will be Rs 56,093/- The two quotations received are herewith submitted The comparative statement has already been submitted with this office vide D2 PR 21/ [illegible] The quotation of Sri Thirumaliah which happens to be the lower of the two may kindly be accepted and intimated to this office to start the work immediately

3) The excess over the sanctioned estimated amount of Rs 42,700/- will be provided for in the revised estimate to be submitted in due course

4) Early approval to the tender is solicited

Yours faithfully,

T. Venkata Ramaniah
Chairman

IRS/3

G R S App F VI—G 2]
SUBJECT

4 copies

No D2, c-PR 21/48-49

Office of the Chairman,
City Improvement Trust Board,
Mysore, Dated 21st March 1949

From SRI T VENKATA RAMAIAH,
~~Rx Lieutenant x Eqx xxxxx~~
CHAIRMAN CITY IMPROVEMENT TRUST BOARD
MYSORE

To Janab Mir Safdar Hussain, B A.,
SECRETARY TO THE GOVERNMENT OF
HIS HIGHNESS THE MAHARAJA OF MYSORE
Genl ~~REVENUE~~ DEPARTMENT BANGALORE

Sir

Re - The construction of 14 model houses in Yadavagiri Extension

---

With reference to your letter No L 10218 dated 15th March 1949 on the above, I have the honour to invite your kind reference to this office letter of even number dated 17th March 1949 in the matter It is usual to send the revised estimate after the approval of the tenders is received The revised estimate based on the lowest tender rates will be submitted as called for Very early approval to the tenders is requested as the cement is lying unused in stores

Yours faithfully,
T. Venkata Ramaiah
Chairman

HRS

G R S App F VI—G 2]

SUBJECT

4 copies

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 17-8- 194

Signed by Sri G N Rao

"

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(vi) published in the Gazette Kannada Part ?

Section MR

File No 44-48

Serial No 264

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— GO No L 15012-15/ dtd 30-4-46-65 & 28-4-47 sanctioning an estimate for Rs 42,700/- for the construction of 14 ~~more~~ bunds across the south of the Yadavagiri ~~Order thereon No~~ extension Mysore and

2) correspondence ending with letter no D2 C-P R 21/48-4 & 22-3-49 from the chairman, C D V Board, Mysore, reporting

sanction to accept
the tender of Sri Thirumalai
for Rs 56, 093/-, being the lowest
of the tenders received,
for the work referred to in
the 2nd read above

3) Unofficial note No. 6488
dt 16-6-49 of the C E for R&B
in the matter

order vide 1992-41/HL-41-48-264 dt 17/8/49

sanction is accorded to the
acceptance of the tender of Sri Thirumalai
for Rs 56, 093/- for the work in
question

List of Enclosures

"The chairman, C D T Board,
Mysore, is requested to submit
a revised estimate for the
work, based on the accepted tender rates,
for the approval of Govt.

Copied by

Examined by 18/6/49

for Jt Secy

To,

The chairman, C D T Board dt 17.6.49
Mysore

WD 04162—GPB—60 000—23 10 41

The comptroller
The C E for R&B

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read.-

Government Order No.L.15012-13/HL.39-46-65 dated 28th April 1947 sanctioning an estimate for Rs.42,700/- for the construction of 14 model houses to the south of the Yadavagiri Extension, Mysore City.

2. Correspondence ending with letter No.D2.c.PR.21/48-49 dated 22nd March 1949 from the Chairman, City Improvement Trust Board, Mysore, requesting sanction to accept the tender of Sri.Thirumaliah for Rs.56,093/- being the lowest of the tenders received, for the work referred to in the Government Order read above.

3. Un-official note No.648 dated 16th June 1949 of the Chief Engineer for Roads and Buildings in the matter.

ORDER NO.L. 1992-4|HL-41-48-264

Dated, Bangalore, the 17-8-49

Sanction is accorded to the acceptance of the tender of Sri Thirumaliah for Rs.56,093/- for the work in question.

The Chairman, City Improvement Trust Board, Mysore, is requested to submit a revised estimate for the work, based on the accepted tender rates, for the approval of Government.

For Secretary to Government,
Ag General Department.

To

The Chairman, City Improvement Trust Board, Mysore, with records
" Comptroller to Government.
" Chief Engineer for Roads and Buildings in Mysore, Bangalore.